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Courthouse Project Update 03.20.20
WRITTEN UPDATE IN LIEU OF PHYSICAL MEETING
MONTHLY MEETING SERIES:  next scheduled instance, 03.26.20
New and/or updated items indicated by bold italics

1. Schedule
a. Schedule

 Current Status:  
o COVID-19 EFFECTS:  Per contract, Hoffman has notified the County of 

potential cost and schedule impacts from the coronavirus outbreak.  These 
will be identified and quantified once they are known to Hoffman and the 
Project Team.

o Hoffman obtained sign-off for Addition occupancy.
 Resolved:  

o Hoffman absorbed impacts from the weather events of 1/13 to 1/15 
without adding days to the project schedule.

o Hoffman’s previously reported schedule extension request, resulting from a 
series of requests for information regarding interior framing and window 
trim, was resolved without adding days to the project schedule. 

o Hoffman’s exterior cladding subcontractor is still on a recovery schedule due 
to delayed mobilization. The exterior cladding, which is nearing completion, 
is a non-critical path item which has not impacted substantial completion.

o Elevators are complete and operational, a condition of building occupancy.
o Per contract, Hoffman is required to notify the County of any potential 

schedule impacts.
b. Upcoming Activities – see also 5.a-5.b. and 6.a.-6.e.

Continue relocations of building tenants to the Addition; complete the landscaping 
surrounding the entrance and accessibility ramp; complete connections between the 
Courthouse and Addition on Levels 3 and 5; continue early structural work above ceilings 
in the Commissioner Courts chambers and Clerk Confirmations areas; commission the 
Addition’s building systems; begin closing off and disconnecting utilities in the existing 
Courthouse (east side of Level 1 and selected areas of other floors); prepare to renovate 
the existing Courthouse elevators.

c. Progress to Date 
Obtained sign-off for Addition occupancy; tested and calibrated the lobby 
magnetometers and x-ray machines ahead of the Addition opening; completed the 
Addition elevators; began relocations of building user groups from Levels 1 and 2 of the 
existing Courthouse; installed audio-visual equipment in conference rooms, offices, and 
assembly spaces; poured the concrete slab, accessibility ramp, and steps for the new 
entrance plaza; completed 90% of the Addition’s building skin; set carpet tile and rubber 
base on Addition Levels 2 through 5; set ceiling tiles on all levels of the Addition; built 
both Addition elevator cars; poured the planter wall footings on the north and east sides 
of the Addition; installed cabinetry on all levels of the Addition; performed renovations in 
Courtrooms 2B through 2E and 5A through 5D.
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2. Contract Metrics
a. Hoffman given Notice To Proceed: 7/30/2018
b. Phase 1 Projected Completion:  3/12/20 
c. Phase 2 Substantial Completion:  3/4/21 

 Reflects non-compensable time extensions to cover delays resulting from removal 
of contaminated soils and the remnants of the old County Detention Home, and 
from the February 2019 snowstorms.

d. Original Project Budget (approved by Council 7/30/2018):  $76,579,770
 Adjustment due to removal of art allowance: -$441,417
 Revised Project Budget: $76,138,353

e. Work Complete and Invoiced Through 1/31/20:  $46,457,062

3. Changes
 None at this time.

4. Upcoming Project Decisions Needing Court Input

Due Date Item

5. Stakeholder Concerns 
a. Connections Between Courthouse and Addition – Crews will connect the Addition and 

Courthouse on Level 3 after the Addition opens. The existing restroom needs to be 
demolished.

b. Phase 2 Office Move Plan – The general Phase 2 office moves plan will be distributed by 
Facilities and Fleet Management. Lynn Gray from Facilities is working with each building 
user group on moving specific offices and individuals at specific times, once their 
destination spaces are ready.

c. Minimizing Noise Disruptions – The Project Team continues to provide advance notice 
to Superior and District Courts regarding activities which may carry major noise impacts, 
especially those which must continue in order to maintain schedule.

6. Announcements / Action Items
a. Ribbon-Cutting Ceremony Postponed – In light of recent events in the State of 

Washington and in an abundance of caution, the formal ribbon-cutting ceremony for the 
Addition is being postponed until public health concerns have subsided.

b. Congratulations and Thank-yous:
i. Mark Thunberg retired last Friday after 13 years of distinguished service as 

Director of Facilities and Fleet and a long facilities management career, which 
has included tenures with Microsoft and Safeco. The Project Team wishes to 
thank Mark for his calm leadership, mentorship, and, equally important on a 
project such as this one, sense of humor.
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ii. Trent Dibble, Project Superintendent for Hoffman Construction, has retired after 
more than 40 years in construction. A straight-shooter who developed an easy 
rapport with project stakeholders on all sides, Trent will be a hard act of follow.

c. Restroom Closures – Public restrooms on Courthouse Levels 2 and 4 are closed so that 
crews can make a connection between the Courthouse and Addition. 

i. Posted signs direct building users and visitors to other floors, or to the men’s 
room on the 2nd floor of the Mission Building.

ii. The men’s room on 2nd floor has been converted to a women’s room.
iii. Departmental restrooms on 4th floor will not be affected.
iv. Closures are forthcoming on Courthouse Levels 3 and 5. Crews are working on 

access corridors between the Courthouse and Addition.
d. Current and Upcoming Courtroom and Chambers Work (2019-20)

i. 3A (District Court Department 2) – Nearing completion.
ii. Commissioner Chambers Early Phase 2 Work (2019-20) – Install above-ceiling 

structural steel elements in two Court IT offices on Level 1, then continue with 
selected Commissioner chambers.

o The IT offices will serve as swing space for Commissioners displaced by 
structural steel and shear wall work performed before and during 
Phase 2.

o Facilities has installed a new temporary door to close off this hallway.
e. Meetings Going Forward – Our next three scheduled meetings are March 26, April 23, 

and May 28. We will advise of any alternate meeting / teleconferencing arrangements, 
or of any cancellations or postponements, which may arise due to recent public health 
concerns.
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Figure 1: Courtroom Rosetta Stone:  Courtroom Assignments 3/16/20-4/6/20

COURTROOM DESIGNATIONS BY FLOOR AND BY JUDGE
NEW CURRENT JUDGE NOTES

5A Superior Dept 12 Ellis  
5B Superior Dept 11 Dingledy  
5C Superior Dept 9 Farris  
5D Superior Dept 10 Weiss
4A NEW  TBD old Kinard Conference Room
3A District Dept 2 Bui  
3B District Dept 3 Howard  
3C District Dept 1 (District Hearings) to be relocated from 1 (east side) in early 2021;

temporarily relocating to Basement in 2020
3D N/A (shell space)
3E Superior Dept 7 Wilson  
3F Superior Dept 8 Lucas  
2A C201 Alexander high-profile trial courtroom
2B Superior Dept 1 Okoloko Judge Appel at DJJC
2C Superior Dept 2 Okrent  
2D Superior Dept 3 Larsen  
2E Superior Dept 4 Langbehn Judge Judge at DJJC
1A C304 (Superior Court 

Criminal Hearings)
to be relocated from 3 (south side) in late 2020

NEW CURRENT COMMISSIONER NOTES
1B Commissioner A Harness / Gaer  
1C Commissioner B Moriarty  
1D Commissioner C Harness / Gaer  
1E Commissioner D Waggoner  

The new courtroom numbering scheme represents the renovation’s wayfinding improvements, 
and reflects upcoming courtroom assignments.
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Figure 2:  Progress Photo.

The Second Floor Jury Assembly Room showcases comfort and functionality. 
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Hoffman’s most recent 6-week lookahead (03/24/20, first page)
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Hoffman’s most recent 6-week lookahead (03/24/20, continued)


